
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:15 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 589 Date: 03-May-2012 Thursday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 968

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and mild

•Email review
•Finalized the response to RFI 2817 – Planar Offset for the E-Line Drop In pieces.
•Finalized the response to RFI 2795 – CCO 245: Steel Ballast & Tie Down Hinge KW
•Finalized the response to RFI 2786 – CCO 216 Hinge K Closure Pour Temperature Correction Factor
•Finalized the response to RFI 2811 – W-Line Drop In Splice Plate Modifications
•Site visit with Bill Casey, Steve Hulsebus, and Roland Au-Yeung to show them the Expansion Joint
Deck Plates so they can advise on where to place the nonskid surface.
•Generate response to Submittal 2660 – Hinge KE Tie Down
•Generate response to Submittal 832R06 – Hinge K Spherical Bearing Fab and Assembly Plans
•Worked on the final response to RFI 2815 with Bahjat Dagher (METS)
•Review Submittal 2610 – Rapid Set Concrete Mockup 

I accrued 2 hours of overtime covering the Contractor’s hours and handling work related issues.
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